FISCAL YEAR 2005
OFM CBS SUPPORT OPERATIONS

Attachment l.a

DRAFT CBS Master Scheduling Plan to include Bureau Implementation

As of 5/11/05

AR

Date

Description Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar|[Apr|May|Jun| Jul |Aug|Sep|Oct|[Nov|Dec|Jan|Feb|Mar [Apr|May| Jun | Jul [Aug|Sep| Oct| Nov
. Daily
Multiple Level 1 ARs Deliveries X[ X[ X X[X[X[X[X[X|X]|X]|X]|X]|X]|X]|X]|X]|X]X X X | X[ X| X X
) 10/21/2004 NI
Multiple October standard Maintenance Delivery v2.8.0.0 X E C NO
12/15/2004 NO
Multiple December standard Maintenance Delivery v2.9.0.0 X E NI
C
Delivered
Multiple CCR Enhancements for Phases I and II 12/21/2004 X
- Delivered
Multiple CCR-VMS API Changes to CFS (Phase I & II) elivere X notle Nl No NI
*Move code into production without implementing 2/15/2005 C*
E
. February standard Maintenance Deliver: Delivered NI
Multiple o 4 4 2/15/2005 X c NO
(will include Erroneous Payment Report) E
Delivered
SF-224 3/2/2005
16198 (Other 224 related ARs: 16522, 16521, 16535, last AR C[NO
16555) NI
4/19/2005 X E
16320 CSTARS: Obligation and Requisition Interf Delivered X E NO*? | NO* c| N
: igation and Requisition Interface 3/2/2005 . NO
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AR Description Date Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar|[Apr|May|Jun| Jul |Aug|Sep|Oct|[Nov|Dec|Jan|Feb|Mar [Apr|May| Jun | Jul [Aug|Sep| Oct| Nov
Delivered
Prior Year Adjustment Phase IT X NO NI
rior Year Adjustment Phase 3/31/2005
Multipl April Standard Maint Deli Delivered X NO NI
u ri ndar intenanc iver
iple p anda aintenance Delivery 4/15/2005
Reimbursable Module Enhancements Phase IT, ,
Projected
ARs 15745 AR 15745 was delivered in April Maintenance Dates Phase
16443 Release, ARs 16415, 16457, and 16443 are II April, June NI
' estimated at 550 hours of programming, can not i X X X NO NO
16415, and m pregramming, or August NO
16457 confirm delivery dates Maintenance
(Phase III, Enhance WIP, Requirements Gathering Release
Phase will not be delivered this FY)
Trial Table Enhancement Phase I Fy 2005
16325 Trial Table Enhancement Phase II - Initiative X NO | NI
Requirements Gaithering 6/1/2005
Budget Enhancement Phase I Fy 2005
Dependent on the Trial Enhancement Code Initiative X NO
Code must be installed into the production 6/1/2005
environment before FY 06 transactions are entered
NI?
. . . NO
Multiple June Standard Maintenance Delivery 6/15/2005 X NI
Multiple August Standard Maintenance Delivery 8/15/2005 X
7/26/2005 fPagel? ofl6 NO
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AR Description Date Planned Delivery Dates Bureau Planned Implementation Dates
Version Oct[Nov|Dec|Jan|Feb|Mar|[Apr|May|Jun| Jul |Aug|Sep|Oct|[Nov|Dec|Jan|Feb|Mar [Apr|May| Jun | Jul [Aug|Sep| Oct| Nov
Project Plan
CCR Enhancements for Phases III TBD X
Disbursement Control and Reports Estimate
9/2005 NO
Project Plan
E-Travel
rave TBD
CRS Perf M Project Plan
rformanc sures
ertormance Meastre TBD - On Hold
Scope Being
luated
CRS Priorities Evaluate
Project Plan
IBD

TBD -To be Developed

X - Planned date for CSC Delivery to Bureaus

Bureaus Implement into Production Environment:

NO-NOAA, NI-NIST, C-Census, E-EDA
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